

CONFIDENTIAL

778205

Contract [illegible]

Post Office Box 8043
Southwest Station
Washington, D. C.
10 May 1966

REGISTERED



Attention:

Subject :

Task Order No. 3

Gentlemen:

A recent invoice/inspection report was received in this office indicating that a probable cost overrun condition exists in the subject contractual document.

The Limitation of Cost clause of your contract provides for written notification to the Contracting Officer when the Contractor has reason to believe that the total cost of the contract will be substantially greater than the estimated cost thereof. It is requested that you advise the Contracting Officer immediately of the extent of any overrun of costs anticipated under this contract with reasons therefor and detailed cost information in support of the need for additional funds. If preparation of detailed cost information will delay your reply by more than ten (10) days, please furnish immediately your "best estimate" of the additional costs. This should be followed by your detailed cost breakdown of the additional amount involved.

You are reminded that you are not authorized to incur costs in the performance of this contract in excess of the estimated cost thereof as currently stipulated in the written contract, unless and until the Contracting Officer notifies you that such estimated cost has been increased.

Very truly yours,

NGA Review Complete


Contracting Officer

By

Duly Authorized Representative

NOTICE

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, U.S.C., Sec. 793 and 794, the transmission or revelation of its contents in any manner to an unauthorized person is prohibited by law.



Distribution:

Orig - Addressee

- 1 - ICAD T.O. 3
- 2 - NPIC
- 1 - CAS

OL/PD/CASB/CAS/ Approved For Release 2004/08/25 : CIA-RDP78B04770A000600010028-6

CONFIDENTIAL

X

25X1

NPIC 2623

CONFIDENTIAL - Agency Association
Amendment # 3 to Voucher 65-100,762 to cover cost
of overrun.

Overrun -

increase

25X1

25X1

6/29/65 5500-8796-65

19 May 65 65-100,762 Amend # 3

5155-4100

5155-4100

NPIC

998205

R&D 3 Copies for NPIC

1 This amendment is submitted in accordance with request for over-
run of [] from FY 65 funds
for the following contract with
[]

Task Order No. 03(100,762)

Old Total - []
Cost of Overrun - []
Net Total - []

25X1

Approved by D/NPIC - 17 May 66

[]

25X1